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CHICK AUDIT FINDS PROBLEMS WITH FINANCIAL STABILITY OF

CHILDREN’S MUSEUM

$19 Million of Public Money Just to Build the Museum’s Outer Shell

Los Angeles— “My audit of the Children’s Museum paints a troubling picture. This
project has already cost the taxpayers almost $20 million. While this amount will
hopefully allow the building’s outer shell to be completed this summer, an estimated
$22 million more is required before the Museum can actually open, maybe... in two
more years,” said City Controller Laura Chick.

Originally founded in 1979 and located in downtown, it became apparent in the late
1990's that the Children's Museum was too small to accommodate the growing number
of visitors. Consequentially, in 2000, the Board of Recreation and Parks Commissioners
and the City Council approved the Museum's plan to relocate to a vacant site owned by
the City, located adjacent to the Hansen Dam Recreation Center in the northeast San
Fernando Valley.

Construction of the new museum was delayed for several years because of funding
problems. To date, the Children's Museum has received over $19 million in public
funds.

In May, the City learned the Children's Museum was having cash flow problems and
that construction might be halted. Concerned about the financial condition of the
Museum and its ability to pay for the remaining construction costs, the Council passed
a motion, authored by Councilmember Richard Alarcon, requesting the City Controller
to perform an audit of the Children's Museum.



“It is important to look at how the City got into this difficult situation. Before the
Children’s” Museum began construction, the City failed to obtain the required evidence
that the Museum had the sufficient funds to complete the project. This is similar to the
crisis in the mortgage industry —lenders have given loans to individuals without proof
that they can repay,” said Chick.

Among the audit’s findings:

o The Children’s Museum has received $19 million in public funds, 77% derived
through the City. While the construction of the museum’s outer shell is almost
complete, the Children’s Museum needs an additional $22 million within the
next one and a half years to complete fabrication of the exhibits and other
remaining items in order to open by its March 2009 target date.

o The Museum expended over $5.8 million for design work... more than half for
an unfeasible design which was scrapped.

o The Museum spent 45% ($3.8 million) of the private donations received on
campaign consultants and overhead, not on actual construction.

o Even if the Children’s Museum is able to secure the additional funding to open
its doors, it will have an estimated annual operating budget of $4.5 million. If the
Museum is unable to raise sufficient funds to cover the expenses, the City may be
called upon to help subsidize the operations.

o The City did not do due diligence in obtaining the evidence that the Museum
had the financial ability to provide programming once the capital improvements
were completed. The City should have withheld the remaining public funding
until such evidence was obtained.

“Unfortunately, the well intentioned Museum Board Members have had great difficulty
raising the necessary funds. 67% of their total budget so far has come from the
taxpayer, predominantly from the City. Before another dollar of taxpayer money is
allocated, the question the City’s leadership must answer is: What is the most fiscally
responsible way of proceeding with this project... understanding that the goal has been
to deliver to the people of Los Angeles a top-notch, successfully operated Children’s
Museum accessible and available to all? ,” said Chick.
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